
   

 

 

   
  

 

 
 

 

 

 

Design-Build Project Synopsis 
TIP Project I-5986A / I-5877 

 

I-95 widening and interchange reconstruction from south of SR 1832  

(Murphy Road - Exit 55) to north of SR 1002 (Long Branch Road - Exit 71)  
 

Pursuant to §136-28.11, this synopsis details 

the intent to use the Design-Build delivery 

method for TIP Project I-5986A / I-5877. 

Between SR 1832 (Murphy Road - Exit 55) 

and I-95 Business (US 301 - Exit 56), the 

project will provide one additional southbound 

lane on I-95. The project will widen I-95 to 

eight lanes from I-95 Business (US 301 -  

Exit 56) to north of SR 1002 (Long Branch 

Road - Exit 71) in Cumberland and Harnett 

Counties. The approximately 16.9-mile 

project will also reconstruct and modernize 

existing interchanges. 

 

The purpose of the project is to improve 

safety, increase reliability, add capacity, and 

bring the most heavily traveled segment of the 

corridor in North Carolina up to current design 

standards. The I-95 corridor is part of the National Highway Systems (NHS) and Strategic 

Highway Network (STRAHNET).  The proposed I-95 widening will enhance connections 

between military installations along the east coast, including international ports on the 

eastern seaboard; improve important mobility and safety needs of the southeast during major 

storm events; reduce traffic congestion; and improve national commerce movement and 

defense objectives.  

 

The Design-Build contract will include design, right of way acquisition, traffic management, 

site investigations, permitting, utility coordination and relocation, as well as construction of 

the facility. The aforementioned preconstruction activities will be performed in parallel by a 

team of contractors and multi-disciplinary private engineering firms to expedite project 

delivery. It is anticipated that all preconstruction activities will be completed within eleven 

months of the contract award date. The participation of construction contractors will enhance 

innovation, improve constructability of the project and further expedite delivery.   

 

The contract will be awarded using a best-value procurement method in accordance with the 

NCDOT Design-Build Policy and Procedures adopted by the Board of Transportation on 

October 6, 2011. The project will be managed, the contract written and the design submittals 

reviewed by the NCDOT Design-Build Unit commensurate with past and present Design-

Build projects.  

 

The most recent I-5986A / I-5877 preliminary estimate is $398 million.  

 

For further information about this project or the Design-Build Program, please contact  

Ms. Teresa Bruton PE, Design-Build Manager at (919) 707-6610. 


